

# Project Planning & Scheduling

Courier Management System (CMS) | Salesforce Administrator with AI Agentforce | Mazharul Uloom College (Autonomous), Ambur

## 1. Project Planning Approach

- Agile methodology
- Epics → User stories → Story points
- Sprint-based execution, six sprints of 6 days
- Velocity used for estimation

## 2. Product Backlog

| Sprint | Epic            | USN   | User story                                                                                                                           | Points | Priority |
|--------|-----------------|-------|--------------------------------------------------------------------------------------------------------------------------------------|--------|----------|
| 1      | Developer setup | USN-1 | As an administrator, I want to create and configure a Salesforce developer account so I can set up and deploy CMS.                   | 3      | High     |
| 2      | Data modeling   | USN-2 | As an admin, I want Customer, Shipment, Delivery Agent, Branch and Invoice objects with relationships so data is stored efficiently. | 5      | High     |
| 2      | Data modeling   | USN-3 | As a staff member, I want tabs and a Lightning app for all modules so I can navigate easily.                                         | 5      | High     |
| 3      | Automation      | USN-4 | As a system, I want to validate shipment details so incorrect or incomplete records are prevented.                                   | 3      | High     |
| 3      | Automation      | USN-5 | As a dispatcher, I want automated flows for shipment status updates so deliveries move faster.                                       | 3      | High     |
| 4      | Security        | USN-6 | As an administrator, I want role-based access for managers, agents and staff so shipment and billing data is secure.                 | 5      | High     |
| 5      | Reports         | USN-7 | As a branch manager, I want reports on delivery performance, shipment status and revenue.                                            | 4      | High     |
| 6      | Dashboards      | USN-8 | As a branch manager, I want a dashboard of delivery performance, shipment status and revenue.                                        | 4      | Medium   |

## 3. Sprint Schedule, Velocity and Burndown

| Sprint   | Story points | Duration | Start date | End date | Points remaining after sprint |
|----------|--------------|----------|------------|----------|-------------------------------|
| Sprint-1 | 3            | 6 days   |            |          | 29                            |
| Sprint-2 | 10           | 6 days   |            |          | 19                            |
| Sprint-3 | 6            | 6 days   |            |          | 13                            |
| Sprint-4 | 5            | 6 days   |            |          | 8                             |
| Sprint-5 | 4            | 6 days   |            |          | 4                             |
| Sprint-6 | 4            | 6 days   |            |          | 0                             |

Total: 32 story points over 6 sprints. Average velocity =  $32 \div 6 \approx 5.3$  points per sprint. Enter the actual sprint start and end dates in the blank columns.